

UPCOMING CONSTRUCTION

FRANCHISE AGREEMENT NEWS:

- » City Council approved the electrical franchise agreement in 2021.
- » Work on several of the Residential Project Block undergrounding projects that were paused can now resume.
- » See the Construction Update for project schedule information.

BENEFITS OF UNDERGROUNDING OVERHEAD UTILITY LINES:

- » Aesthetic value of clear skies and unobstructed views.
- » Property value benefits with improved curb appeal.
- » Converting powerlines to underground can eliminate safety issues that arise from equipment being above ground.
- » Street improvements and enhancements.
- » Increased opportunities for street trees in coordination with City sponsored programs.
- » Underground systems can be more reliable than overhead structures that are exposed to the elements.

CONSTRUCTION UPDATE:

- » Trenching for utility undergrounding is expected to resume in September 2022 and finish before summer 2023 (subject to summer moratorium).
- » A total of 37 streetlights will be installed for this project.
- » All work on private property to accommodate the new underground service is estimated to be completed by summer 2023.
- » Estimated project completion by late 2023.



Should you have any questions, concerns, or feedback, please continue to use the following (for email include **Block 1J - Phase 1** in the subject line):



City of San Diego
9370 Chesapeake Dr
Suite 100
San Diego, CA 92123

PROJECT UPDATE

UTILITIES UNDERGROUNDING PROGRAM - RESIDENTIAL PROJECT BLOCK 1J- PHASE 1

Utilities Undergrounding Program Partners are:



AT&T



CROWN
CASTLE

Spectrum

COX



SDGE
Sempra Energy



- 1: DIG TRENCHES
- 2: PULL CABLES
- 3: INSTALL UTILITY BOXES/PEDESTALS
- 4: INSTALL STREET LIGHTS
- 5: REMOVE POLES